

Initial Project Planning Template

Date	20 june 2026
Team ID	SWTID-2026-9290
Project Name	A COMPHRENSIVE MEASURE OF WELL BEING
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	2	High	A.LAKSHMI POOJITHA	2026-06-20	2026-06-26
Sprint-1	Registration	USN-2	As a user, I will receive a confirmation email once I have registered for the application	1	High	A.LAKSHMI POOJITHA	2026-06-20	2026-06-26
Sprint-2	Registration	USN-3	As a user, I can register for the application through Facebook	2	Low	S.NANDINI	2026-06-21	2026-06-27
Sprint-1	Registration	USN-4	As a user, I can register for the application through Gmail	2	Medium	S.NANDINI	2026-06-21	2026-06-27

Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	M.CHANDRA SEKHAR	2026-06-22	2026-06-28
----------	-------	-------	--	---	------	---------------------	------------	------------